
The diagram below sets out the main stages in the process of preparing and adopting the National Park Plan as the Local Development 
Framework Core Strategy for the New Forest National Park. Please note that the timescales are indicative.  
 
 
  

Consideration of comments 
on draft Plan by NPA 

 
Process started in November 
2008, likely to last until Spring 
2009. All comments will be 
considered before the draft 
Plan is revised.  

 
 
 
 
 
 
 
 
 
 
 

Public Participation in the 
preparation of the Plan 

 
Process included workshops 
held by NPA in 2007/8 and the 
publication of the draft National 
Park Plan for consultation until 
November 2008.   

Publication of the 
Revised Plan 

 
The revised Plan will be 
published in Summer 2009 
following approval by the NPA.  
  

 
     
 
 
 
 

Publication of Inspector’s 
Report and Adoption of Plan 

 
Following the examination, the 
Inspector will publish a binding 
Report. The NPA will then 
adopt the Plan in 2010.   

Submission of Plan to 
Secretary of State 

 
Following a statutory six week 
(minimum) consultation period, 
the Core Strategy part of the 
Plan will be submitted along 
with any representations 
received in Autumn 2009.  

 

Examination of Plan by 
Planning Inspector 

 
The Plan and representations 
made will be considered by an 
independent Government 
Planning Inspector. Likely to 
take place early 2010.  


