

Cultural Heritage Strategy Plan

	2007												2008																																																																
	Jun		Jul		Aug		Sep		Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug																																																
Week commencing	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	3	10	17	24	31	7	14	21	28	4	11	18	25	3	10	17	24	31	7	14	21	28	4	11	18	25	3	10	17	24	31	7	14	21	28	4	11
Complete review of currently available information about Cultural Heritage	[Blue bar]																																																																												
Authority update on project	[Blue bar]																																																																												
Preparation for internal staff workshop.	[Yellow bar]																																																																												
Hold internal staff workshop	[Blue bar]																																																																												
Prepare responses from staff workshop and copy to participants and invitees for further comment.	[Blue bar]																																																																												
Prepare for Members workshop.	[Yellow bar]																																																																												
Hold Members workshop	[Blue bar]																																																																												
Prepare responses from Members workshop and copy to participants and invitees for further comment.	[Blue bar]																																																																												
Preliminary work on drafting strategy	[Yellow bar]																																																																												
Prepare for stakeholders workshop in consultation with consultants.	[Yellow bar]																																																																												
Hold stakeholders workshop	[Blue bar]																																																																												
Prepare responses from stakeholders workshop and copy to participants and invitees for further comment.	[Blue bar]																																																																												
Finalise draft Cultural Heritage Strategy and action plan text, report to Authority.	[Blue bar]																																																																												
Produce draft SEA	[Yellow bar]																																																																												
Publicise draft Strategy for public comment (and circulate to partners / stakeholders / members).	[Blue bar]																																																																												
Prepare final draft strategy, report to Authority	[Blue bar]																																																																												
Design input, publish and launch adopted Strategy	[Blue bar]																																																																												