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• Commercially Funded Upgrades reach 80% of 

premises by end of 2013

• Government Intervention 2013 - 2019

– Wave 1 - £11m

• 64,500 premises upgraded 2013 - 2015

– Wave 2 - £18m (£9.2m from HCC)

• 34,500 premises 2016 - 2018

– Wave 2 Extension - £6.8m

• 8,500 premises 2018 – 2019

• Universal Service Obligation 2020

• 100% FTTP Coverage by 2033

Hampshire Superfast Programme



Superfast Broadband Programme

Upgrading connections to more than 107,000 premises

Over 12,000 Fibre to the Premises (FTTP)

• Increase coverage from 80% to more than 97.4% by end of 2019

• 15-20,000 premises across Hampshire

• Looking for new funding streams to reach the last 2.6%, likely cost £20-£40m

• Better Broadband Scheme

Offers 4G, satellite and fixed wireless solutions for premises with a sub-2Mbps speed 

The scheme was extended until end 2018 

We have issued 900 codes for installations

• A national Gigabit Broadband Voucher Scheme has been launched, with the aim of 

extending full fibre coverage specifically to small/medium-sized enterprises 
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New Forest Upgrades

219 Structures Planned

148 Structures Live

More than 500 FTTP Premises connected

Additional FTTP planned for:

Beaulieu

Bransgore

East Boldre

End End

Lymington

Sway

Exchange Name:

ASHURST

BEAULIEU

BRANSGORE

BROCKENHURST

BURLEY

CADNAM

DOWNTON

EARLDOMS

EAST END

FAWLEY

FORDINGBRIDGE

HIGHCLIFFE

HYTHE

LYMINGTON

LYNDHURST

MARTIN CROSS

MILFORD ON SEA

NEW MILTON

RINGWOOD

ROCKBOURNE

SWAY

TOTTON



Location of superfast broadband upgrades delivered by the 

Hampshire Superfast Broadband Programme



Brockenhurst

7 of 8 cabinets accepting orders

Brockenhurst 2

Site meeting 22 November - location 

agreed, Wayleave to be signed



Sway

7 cabinets accepting orders

Sway 3

Sway 8 

FTTP

Sway 3 - location agreed 

awaiting wayleave - for 

delivery between Jan and 

March 2019

Sway 8 – FTTP deployment, 

Wayleave issue for business park, 

build to continue excluding part of 

the business park.





What next?

• The Hampshire Superfast Broadband Programme runs until end 2019. It is on 

track to provide coverage for 97.4% of the region (above government targets)

• c. 20,000 premises without access to superfast broadband, expect to target with 

Full Fibre connections.

• USO (Universal Service Obligation) to offer minimum of 10Mbps by 2020

• The Future Telecoms Infrastructure Review (FTIR)

– Part of the government’s modern Industrial Strategy, proposes the changes that are needed to 

give the majority of the population access to 5G, connect 15 million premises to full fibre 

broadband by 2025, and provide full fibre broadband coverage across all of the UK by 2033.

• Fibre to the Premises (FTTP) to all by 2033



Questions?


