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•Map against HLS 
Options and success 
criteria set by NE 
•Map indicatively against 
existing SSSI Condition. 
•Viability to be a Capital 
Work Project 
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ANNEX A TO 
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N e w ideas ) Dated 19 July 2010 

Themed Working 
Stage 1. Receive Proposals; 
Initial Response - Initial Assessment 

Accept 

Groups 2 and 3: 

Fails Initial assessment 

•Initiate a Project Control Document (PCD) 
•Identify Project Sponsor (ie an HLS Agreement Partner) 
•Identify and nominate a Project Manager 

Confirm: 
•Indicators of Success 
(ie Outcome), 
•Criteria for 
measurement, 
monitoring & completion 
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Stage 2: 
•Approve PCD prepared by Project Manager (supported by HLS 
Manager) to: confirm Outcome and Benefits, consult with other 
Working groups, confirm HLS Eligibility with NE, confirm Indicators 
of Success with NE, identify Key risks and constraints, identify *4 
outline Costs and timescale 
•Submit to Board 
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. WIP: Monitor progress and report back to initiator 

I = 

Reject 

Fails 
NE check 

HLS Scheme^ Programme Manager: 
Accept 

NE has a 
non-voting 
member on 
Board 

RPAto inspect NF 
HLS Scheme 
regularly for 
compliance with 
principles of 
funding award 

•Final HLS criteria checks with NE. 

•Present PCDs to Board. 

Reject 

Return to 
Working 
Group Stage 2 
for possible 
re-submission 

HLS Scheme Board: 
Decision: Accept/Reject 

Accept 

! ^ 

Accept Project onto HLS Project Register 
Confirm Project Sponsor Partner 
Agree Project Manager nomination 
Regularly receive Project WIP updates -4-
Acknowledge decisions of Verderers •* 

Reject 

VGS Report 
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HLS Scheme Programme Manager: " * " 
•Monitor Project Managers and audit progress 

• 'Report WIP to HLS Board 
•Maintain HLS Project Register 
•Monitor against Risk and NE Acceptance Criteria 
•Payment; invoices for Annual Work programme: 
[or Apply for Capital Works reimbursement] 
•At closure Final Check v agreed NE Indicators 
•Close Project 
•Ensure RPA compliance 
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Project Manager: 
•Deliver project plan, 
timelines, account. 
•Award contract 
•Manage contract(ors) 
•Maintain Risk Log 
•Produce WIP reports 
•Manage project to 
Completion(of Outcomes) 

HLS Scheme Board 
• Receive Completion Reports from 
HLS Scheme Manager 
•Monitor Programme ± 

Key: 
— • = Process flow 

• = Information flow 
^ - = Eligibility check 
A = by VGS Manager (see 

schematic at Appendix 1 
for VGS process) 
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VGS Interface with HLS Scheme Project 
Management Process 
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Natural England 
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Options and success 
criteria set by NE 
•Map indicatively against 
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•Viability to be a Capital 
Work Project 

Confirm: 
•Indicators of Success 
(ie Outcome), 
•Criteria for 
measurement, 
monitoring & completion 

hemed Working Group 1 -
Grazing 

ERDERERS ADVISORY GROUP 

Reject 

Stage 1: 
•Accept Proposals and ideas 
Initiate a Project Control Document 
Identify a Project Manager 

Fails NE check 

Stage 2: < 
•Approve PCD 
•Submit to Verderers' Sub-Committee 
for Acceptance as a Project. 

Return to 
Stage 2 for 
possible re­
submission 

WIP 
•Monitor Progress and report back to 
initiator 

PCD Accept 

Submit PCD 

VERDERERS' SUB-COMMITTEE 
•Decision: Accept/Reject as a Project 
•Notify HLS Board of decision 

Reject 

Register Project on HLS Master Programme Register 
Confirm to HLS Board completion of Project 
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